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Fact Sheet 
11400 South Project Status 

January 13, 2010 
 
Right of Way: 
 September 9, 2009 January 13, 2010 
Affected Properties Appraised 69% 96% 
Affected Properties Obtained by UDOT and 
Available for Construction 50% 72% 

 
 
Design: 
 September 9, 2009 January 13, 2010 
Overall Design Complete 95% 100% 

 
 
Utilities: 
 September 9, 2009 January 13, 2010 
Dry Utilities (Power, Gas, Cable, Phone) 4% 10% 
South Jordan Water 60% 70% 
Jordan Valley Water Conservancy District 

60” 
33” at the Rail Road 
33” 700 West to 1300 West 

30%  
100% 

Start Spring 2010 
90% 

South Valley Sewer 
Mainline 
Services 

30%  
97% 
5% 

 
 
Bridges: 
 September 9, 2009 January 13, 2009 
Traffic Bridge at Jordan River 30% 65% 
Pedestrian Bridge at Jordan River 50% 100% 
Railroad Bridge On Hold On Hold 
SPUI (Single Point Urban Interchange) 20% 40% 

 
 
Construction: 
 September 9,2009 January 13, 2010 
Construction Complete 33% 47% 

 


